Highlighted Projects

State Route Project Project Title (Mile Post) Estimate
WSDOT Region Number Location Begin End Expenditure Plan Dollars are in Thousands Total  Conf.
(County) Sub Pgm Project Description Phase Date Prior Cost 01-03 03-05 05-07 07-09 09-11 Future Cost Range
SR 18, Corridor Widening (Auburn to [-90)
018 101811A SR 18/BLACK DIAMOND I/C TO SE 312TH WAY
Northwest I3 EAST OF AUBURN  (6.10) (7.93)
(King) Old Title (BLACK DIAMOND I/C TO SE 312TH WAY STG 1)
Construct additional general purpose lanes to complete four lane freeway.
Funded Desion (PE)  Seo-85 Jul-96 6,271 6271  *
Ridht of Way ~ Oct-92 Nov-93 291 291 x
Construction Nov-93 Jul-03 25,049 305 25,354 *
31,611 305 31,916
SR 18/BLACK DIAMOND I/C TO SE 312TH WAY (Tota) 31,611 305 31,916
018 101811F SR 18/SE 312TH WAY TO SE 304TH STREET
Northwest 13 EAST OF AUBURN  (7.93) (9.53)
(King) Old Title ( SE 312TH WAY TO SE 304TH ST STG2)
Construct additional general purpose lanes and new interchange.
Funded Desian (PE) Mav-94 Oct-98 4,207 4,207 *
Riaht of Wav Jul-94 Oct-95 4514 4,514 *
Construction Oct-95 Dec-04 30,129 471 70 30,670 *
38,850 471 70 39,391
SR 18/SE 312TH WAY TO SE 304TH STREET (Total) 38,850 471 70 39,301
018 101813l SR 18/SE 304TH ST. TO COVINGTON WAY
Northwest I3 EAST OF AUBURN  (9.45) (11.08)
(King) Old Title ( SE 304TH ST. TO COVINGTON WAY )
Construct additional general purpose lanes to complete four lane freeway.
Funded Desian (PE) Aua-93 Jun-97 1,780 1,780 *
Rioht of Way ~ Mav-95 Jul-00 4,651 4651  *
Construction  Sen-95 Dec-04 14,888 99 73 15060  *
21,319 99 73 21,491
SR 18/SE 304TH ST. TO COVINGTON WAY (Total) 21,319 99 73 21,491
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SR 18, Corridor Widening (Auburn to [-90)
018 101817C SR 18/COVINGTON WAY TO MAPLE VALLEY
Northwest I3 MAPLEVALLEY VIC. (11.07)  (16.31)
(King) Old Title (COVINGTON WAY TO MAPLE VALLEY )
Construct additional general purpose lanes to complete four lane freeway.
Funded Desian (PE) Dec-93 Aua-04 9,931 16 559 10,506 +/-30%
Right of Wav ~ Mar-95 Jan-02 6,572 582 7154  *
Congtruction  Mav-96 Jun-03 17,118 26,678 43,79  *
33,621 27,276 559 61,456
Additional Revenue Reauired for Completion Construction ~ Mav-04 Dec-07 1,378 3,128 759 5265 +/-30%
1,378 3,128 759 5,265
SR 18/COVINGTON WAY TO MAPLE VALLEY (Total) 33,621 27,276 1,937 3,128 759 66,721
018 101820C SR 18/MAPLE VALLEY TO ISSAOUAH/HOBART RD
Northwest I3 MAPLE VALLEY EAST (1660)  (19.30)
(King) Old Title(MAPLE VALLEY TO ISSAQUAH/HOBART ROAD )
Construct additional general purpose lanes to complete four lane freeway.
Funded Desian (PE) Jul-97 Aor-03 6,187 5173 11,360 *
Riaht of Way ~ Apr-99 Apr-03 2,848 5,146 7,994 *
Construction  Feb-03 Feb-06 3,272 44,168 13,653 61,093 +/-20%
9,035 13,591 44,168 13,653 80,447
Additional Revenue Reauired for Comoletion Desian (PE)  Feb-05 Mav-06 105 315 420 +/-20%
Construction  Aor-06 Dec-09 1,222 2,377 577 4176 +/-20%
105 1,537 2,377 577 4,596
SR 18/MAPLE VALLEY TO ISSAQUAH/HOBART RD (Total) 9,035 13,501 44,273 15,190 2,377 577 85,043
018 101821A SR 18/ISSAOUAH/HOBART ROAD VICINITY
Northwest I3 EAST OFMAPLEVALLEY (19300  (26.40)
(King) Old Title (ISSAQUAH/HOBART I/C AND RAGING RIV. BR.)
Construct new interchange at Hobart Road, build new parallel bridges at Hobart Road and the Raging River
Bridge.
Funded Desion (PE)  Feb-92 Jul-97 4219 4219  *
Right of Way ~ Jan-93 Jan-94 1,997 1,997 =+
Construction Nov-94 Dec-04 24,322 68 51 24,441 *
30,538 68 51 30,657
SR 18/ISSAQUAH/HOBART ROAD VICINITY (Total) 30,538 68 51 30,657
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SR 18, Corridor Widening (Auburn to [-90)
018 101822A SR 18/ISSAOUAH/HOBART ROAD TO TIGERGATE
Northwest I3 TIGERMTN SUMMITS. (19.80)  (23.90)
(King) Old Title (1ISSAQUAH/HOBART ROAD TO TIGERGATE)
Widen to four lane freeway
Additional Revenue Reauired for Combletion Desian (PE)  Aua-97 Jan-08 22 256 1,515 2,010 469 4,272 +/-30%
Riaht of Wav ~ Oct-05 Nov-07 12,509 2,144 14,653 +/-30%
Construction  Dec-07 Dec-10 14,926 24,405 39,331  +/-30%
22 256 1,515 14,519 17,539 24,405 58,256
SR 18/ISSAQUAH/HOBART ROAD TO TIGERGATE (Total) 22 256 1,515 14,519 17,539 24,405 58,256
018 101826A SR 18/TIGERGATE TO I-90 - WIDENING
Northwest 13 TIGERMTN SUMMITEA.  (2390)  (27.91)
(King) Old Title (TIGERGATE TO 1-90)
Widen to four lane freeway.
Additional Revenue Reauired for Completion Desian (PE)  Aua-97 Jan-08 19 256 1,895 2,756 643 5569 +/-30%
Riaht of Way ~ Oct-05 Nov-07 13,846 7,888 21,734  +/-30%
Construction  Dec-07 Dec-10 15,452 30,214 45,666 +/-30%
19 256 1,895 16,602 23,983 30,214 72,969
SR 18/TIGERGATE TO I-90 - WIDENING (Total) 19 256 1,895 16602 23983 30214 72,969
SR 18, Corridor Widening (Auburn to 1-90) Totals
Funded 164,974 41,810 44,921 13,653 265,358
Additional Revenue Required for Completion 41 512 4,893 35,786 44,658 55,196 141,086
Total 165,015 42,322 49,814 49,439 44,658 55,196 406,444
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